TRE CITY OF 4

COLUMBU

Project Name Project UIRF Planning
Type Area
South High Street Far South
Street Lighting
Decorative
Parsons Street Far South
Avenue Lighting
Underpass
UIRF - Far Bike Facility Far South
South Bike
Facility
UIRF - Far Park Far South
South Park  Improvement
Improvements S
UIRF - South Road or Far South
High Street Intersection
Bioswales Improvement
UIRF - Green Sidewalk Far South
Hills Sidewalks
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UIRF ID

2126

2125

2128

2124

1854

2123

Project Description

To provide LED street lighting in response to
the Urban Infrastructure Renewal Fund
Program (UIRF)

Parsons Ave underpass: Install LED
Underpass lighting on the underpass area of
the SR 104 bridge over Parsons Avenue.

Bike route/facility for Williams, South High and
Parsons Avenue.

Alum Crest Park proposed removal and
replacement of existing 20+ year old
playground equipment, improvements to
existing basketball court, new site furnishings
and new shade trees.

Bioswales in the center medians of South High
Street in front of the Great Southern Shopping
Center.

New sidewalks on Wilson Avenue from Marion
Franklin Community Center oval track to
Koebel Ave - sidewalk on east side. Greenhill
Acres neighborhood.

Project Stage

Completion

Completion

Conception

Completion

Execution

Execution
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UIRF Community
Status Report -
Far South

Project Status

Closeout(Active)

Closed

Active

Closed

Active

Active

Estimated

Implementation /

NTP Date
06/24/2020

01/28/2019

2022

2017

10/04/2021

10/04/2021

Community Notes

Construction completed in
May 2021.

Completed in 2018.

Route will be finalized in
coordination when the final
design/construction of
crossings at Williams Road
and Parsons Avenue is
complete. Construction
projected to begin in 2022.

Alum Crest Park
Completed in 2017.

Construction will take place
2021-2022, with
substantial construction
planned to be complete in
2022.

Currently planned for 2021
Construction.



Project Name Project UIRF Planning
Type Area
UIRF - Williams | Sidewalk Far South
Road Sidewalks
UIRF Far South Park Far South
Park Improvement
Improvements S
Southgate Park
UIRF Far South Park Far South
Park Improvement
Improvements S
Stockbridge
Park

7/26/2021 1:52:14 PM

UIRF ID

2130

2224

2225

Project Description

New sidewalk on Williams Road from existing
sidewalk east of S High St to Parsons Ave -
sidewalk on north side.

Shelter, Parking, loop walk, playground for
Southgate Park

New playground, open shelter, site furnishings,
trees, loop walk for Stockbridge Park

Project Stage

Execution

Completion

Completion
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Project Status

Active

Closed

Closed

Estimated
Implementation /

NTP Date
10/04/2021

2018

2017

Community Notes

Currently planned for 2021
Construction.

Construction completed in
2018.

Completed in 2017.



